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VOUCHER FOR TRANSFERS

CIC #: 99EPA EPA SUPERFUND PROGRAM
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
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Billed Date: 03-Nov-2014 : :
Customer Order Number:DW96957731 Mission Assignment No: * N
DIAMOND HEAD OU1 329881 BZ801 * *
EPA 640 * *
D.0O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27070222 * *
Parﬁal # 58 02_Sep_2014 Thru 03_N0v_2014 * k k *k k Kk kK *k Kk k Kk k *k k Kk *k k k % * k *k Kk * %
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE ; KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2010 00 0000 012731 0000 00000 $888.27 096 NA X 3122.0000 G5 08 2416 868 012731 96231 $888.27
Line item Moa Description Eaid No Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $264.01
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $74.25
1 INHOUSE - LABOR LABOR - $550.01
Subtotal: $888.27
Total Billed Amount: $888.27
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION Payment Due Date: 03-Dec-2014 Pay This Amount: $888.27

“} CERTIFY THAT THE AROVE ARTICLES WERE DELIVERED %D OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED {S CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS INDICATED.”

o 2 %S 2 SIGNATURE .
k//’\

Elizadpeth A, Fran
Progject Marcuser

Funds Authorized: $294,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $242,658.38 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $241,770.11 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: $888.27 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: 5000 Date: A0
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 306899

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.741 v2.1.4



Bage: 88
Date: 04-NOV- 014
Time: 15:08:3

msfer.2.1.16 200
99EPA

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96957731

MONTHLY REPCRT FOR OCTOBER 2014
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= Revised Reimbursable Direct Fund Cite IA Tot:ls
(096X3122) (096X3.22)

4 STATEMENT OF CHARGES FOR PERIOD:

3

1 Total Funds Authorized: $294,000.00 $1,896,000.00 $2,19.,000.00

C o |
" Less Total Expenditures: () $242,658.38 }14;26‘87’459.97"" D $1,50 ,118.35 ol
C Less Undelivered Orders: (=) $0.00 $637,540.03 $62 ,540.03 3
' Less Commitments: (=) $6,511.73 $0.00 ¢°,511.73 [
a ~ b C
; |
m I-
i Funds Available Balance: $44,829.89 50.00 $4:,829.89 [
T A 1 0 O O I M R . O
0 . O 0 O I

3 BILLING ACTIVITY (096X3122):

L

L. Bill Number: 27070222

i Funds Expended During Report Period: $888.27
i Total Billed to Date: $242,658.38

DIRECT FUND CITE PAYMENTS:

[ LT P A
Funds Expended During Report Period: ©80.00 S g Yy LY
Total Expended to Date: $1,258,459.97 L “f} r
1 O 4 P I O PWWHHWVWPNJHJNHVW“JJHJ[NHFV}V*’WTJUDW

FOR OFFICIAL USE ONLY (FOUO)
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99EPA Date: 04-NOV- 014

Time: 15:08:3

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMCOND HEAD OIL REFINERY, NJ
IA Number: DW963957731

Bill Number: 27070222
Bill Invoice Date: 03-NOV-2014

Monthly Billing Amount (096X3122): $883.27
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $343.76 $81,420.49 $81,764.25
b Fringe Benefits $206.25 $44,516.15 $44,722.40
¢ Travel $0.00 $26,216.40 $26,216.40
d Egquipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $0.00 30.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $10,910.35 $10,910.35
i Total Direct Charges $550.01 $163,063.39 $163,613.40
j Total Indirect Charges $338.26 $78,706.72 $79,044.98
k TOTAL $888.27 $241,770.11 $242,658.38

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
SHELLY M ALLEN KANSAS CITY DISTRICT PROGRAM ANALYST 2.00 5206.51
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 5.50 $615.25
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER 0.50 $66.51
TOTAL LABOR: 8.00 $888.27

FOR OFFICIAL USE ONLY (FOUQ)



PM-ES

Progress Report for EPA Region Il

Site:

Diamond Head Oil Refinery, NJ Remedial Design — OU1
Remedial Design Operable Unit 1

Bill No.:

27070222;
Partial #58

DW96957731/BZ801 IAG Expiration Date: Other Corps
IAG Award Date: 12/02/09 6/30/16 P2: 329881/FWI. G0C947

Reporting
Period:

This Period

From:

EPA RPM USACE PM

September 2, 2014 Grisell Diaz-Cotto Elizabeth Franklin

Task Order 0004 Invoice.
o No invoice this reporting period.

Task Order 0014 Invoice.

o On29 Sep 14, Invoice #9 was reviewed and approved tor $12,422.02 covering period 27 Jun — 25 Jul
14.

Funding. No funding received during the reporting period.
Minimal time for Program Manager and funding specialist.
Pre-Design Investigation (PDI).
o On30 Sep 14, the Draft PDI Technical Memorandum was received and distributed to internal team for
review.
Schedule. Current schedule dated 7 Jun 14.

Preparation of Progress Report and Project Expenditures spreadsheet.

Calls as noted in this report.

WO 1

w02

2 Dec 2009; New IA funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, IA Amendment #1 funding received totaling $170,000; for total A value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; 1A Amendment #2 funding received totaling $750,000; for total LA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000

13 Sep 2013; Base Task Order 0014 awarded, ;otaling $850,000.

Performed management and reporting duties and provided subcontract invoice support. Efforts underway to pay all
subcontract invoices and close these contracts.

CH2M Hill Progress Reports for 30 Aug— 26 Sep 14 and 27 Sep —31 Oct 14 contain more information.

Removed the transducers that were used for water level monitoring,
Completed and submitted the Draft OU1 Technical Memorandum.
Removed the final IDW drum from the site.

10F3



PM-ES

Progress Report for EPA Region il

Project Work, Meetings & Milestones.

No meeting projected at this time.

Team calls as needed.

5 May 2010 —Final Data Needs Technical Memorandum submitted.

31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted.

27 September — 1 October 2010: Pre-Design Investigation LNAPL Sampling

12 November 2010: Phase 1 Bench Scale test initiated.

20 February 2012: Phase 1 Bench Scale test complete (25 Jan 12 decision made to discontinue Phase 1).
24 January 2011: Received Phase 1 bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OU2).

31 March 2011: Received Phase 1 Bench Scale Status Report 2/Draft Technical Memorandum (updated 19 May 11
with med/low soil sample results).

6 April 2011: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision

21 December 2011: Meeting held to discuss Phase 2 column setup and milestone to conduct the bench scale.

25 January 2012: Meeting held to discuss Phase 1 bench scale sampling results and confirm Phase 2 column setup.
20 February 2012: Collected final Phase 1 bench scale samples.

7 March 2012: Phase 2 Bench Scale test initiated.

22 August 2012: Meeting to discuss Phase 2 Bench Scale (decision made to discontinue). Pre-design investigation
planning began.

September 2012: Phase 2 columns dismantled and soil sent offsite for disposal.

13 September 2013 Project restart for Pre-design investigation (PDI) (contract awarded for PDI).
4 November 2013: PDI investigation start.

14 February 2014: PDI investigation complete.

11 June 2014: Team PDI Data Review meeting.

30 September 2014: Draft Pre-Design Investigation Technical Memorandum submitted.

e  None.

e  None.

e  None.

IAG Summary

Amendment Funding Cumulative Funding

USACE Direct Fund Cite Amend # Date Direct Fund Cite Total IAG

$45.000 $255,000 Initial 12/2/09 - } $300,000

$29,000 $141,000 1 4/6/10 $74,000 $396,000 $470,000

$100,000 $650,000 2 9/29/10 $174,000 $1.046,000 $1,220,000

$0 10/28/11 $174,000 $1,046,000 $1,220,000

$480,000 7/2/13 $194,000 $1,526,000 $1,720,000

Fiiiio i . VU i P i, OT0, UGV i DL, i FU,UUU

IAG Amendment 3 was date extension.
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PM-ES

Progress Report for EPA Region Il

Expenditures: USACE and Direct Fund Cite
Summary of Funds Spent Per Activity & Funding Remaining
Funds Funds
Funds for Disbursed Disbursed to Funds Not
Description Activity this Month Date Disbursed
Contract - CH2M Hill w912DQ-08-D-0016;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $0.00 $255,000.00 $0.00
Contract - CHZM Hill Wg12DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug
10 $141,000.00 $0.00 $141,000.00 $0.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov 10 $650,000.00 $0.00 $511,376.36 | $138,623.64
Contract - CH2M Hill W912DQ-11-D-3005;
Task Order 0014 - awarded 13 Sep 13 $850,000.00 | $12,422.02 $351,083.61 | $498,916.39
Subtotal - Summary of DFC Contract
Dollars ) $1,896,000.00 | $12,422.02 | $1,258,459.97 | $637,540.03
Kansas City Corps In-House Labor/Travel $283,089.65 $888.27 $231,748.03 $51,341.62
Superfund M&S Fee $10,910.35 $0.00 $10,910.35 $0.00
Subtotal - Labor/M&S $294,000.00 $888.27 $242,658.38 $51,341.62
Grand Total - Contract/Corps $2,190,000.00 $13,310.29 | $1,501,118.35 | $688,881.65

IAG Project Description (block 12 of I1A)

Base IA: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil
Superfund Site (EPA Site D#NJD092226000).

Project Delivery Team

Contactinformation Responsibiity
Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Greg Hattan (816) 389-3579 Project Geologist
Amy Darpinian (816) 389-3897 Project Chemist
Shelley Thomas (816) 389-3842 Contracting Officer
(816) 389-3919 Contracting Officer Representative
Prepared by:
Elizabeth Franklin
Project Manager
26 February 2015
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